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Dear Ms. Dortch, 

Carroll County Maryland supports Fairfax County Virginia’s Petition for Waiver of the 
Commission’s June 26,2008 completion date for Wave 1 rebanding (WT Docket No.02-55). 
Specifically, we share Fairfax County’s concern that the current timeline specifies that licensees must 
assume all rebanding costs incurred past that date. Unless the date is adjusted, Carroll County will also 
be unable to execute a Frequency Reconfiguration Agreement due to our inability to commit to millions 
of dollars of rebanding expenditures that may not be subject to reimbursement. 

Carroll County Maryland has been proceeding as fast as planning, vendor schedules, and regional 
activity is allowing. As demonstrated in Fairfax’s petition, most of our area’s licensees are not only 
affected by the interlocking schedules of one region, but due to overlapping memberships are affected by 
both the National Capital Region and the Baltimore Metropolitan Region. Therefore, Fairfax’s accurate 
determination that circumstances have converged to render June 26,2008 as an impossible 
implementation goal applies to each and every licensee in both of those large interoperability regions. 

Although Carroll County Maryland doesn’t yet have a determination of when we can be finished 
with our own rebanding efforts, we are certain that completion by June 26,2008 is impossible. Within the 
next few months we should be able to project a revised completion date and if still necessary, we will file 
a petition for waiver on our own behalf. 

Meantime, we feel that Fairfax’s estimation of July IO, 2010 is a reasonable date for rebanding 
completion and we urge favorable disposition on Fairfax’s petition. We also ask that the Commission 
consider the extension of any favorable ruling to all other licensees within the two regions identified in 
this discussion. 

cc: Steve Powell, Chief of Staff 
Kim Millender, County Attorney 
Ted Zaleski, Director of Management and Budget 
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